

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

PMGSY Phase IX –Kurnool District – AP10 IX LB 13 (2 Nos) – consists of Two bridge works – “Construction of Low level Bridge on R/f NH7 to Yerukalacheruvu in KM 13/8 – 14/0” – Est. Cost Rs.125.22/222.00 lakhs 2)C/o High level Bridge on R/f Dhane to Peddapaya at KM 4/0 – 5/0 in Peapully (M) – Rs.47.91 Lakhs in Kurnool Dist – Extension of Agreement Time up to 30.04.2014 for a period of 223 days without liquidated damages – Orders – Issued.

-----  
**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT.**

**G.O.Rt.No. 146**

**Dated:25.01.2014.**

**Read the following**

**:-**

1. G.O.Ms.No.330, PR&RD (Progs.II)Department, dt.17.09.2010.
2. From the ENC, PR, PMGSY, Hyderabad, Lr.No.w28/DEEII/KNL /AP10IXLB13/12, Dt.30.12.2013.

--00--

**O R D E R :-**

In circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 30.04.2014 for a period of (223) days without liquidated damages, in respect of work consisting of two works “1.Construction of Low level Bridge on R/F NH7 to Yerukalacheruvu in KM 13/8-14/0” 2)C/o High level Bridge on R/f Dhane to Peddapaya at KM 4/0 – 5/0 in Peapully Mandal in Kurnool District” sanctioned under PMGSY Phase IX as recommended by the ENC (PR), PMGSY without liquidated damages as the delay was not attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**V. NAGI REDDY**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

The Superintendent Engineer, Panchayat Raj, Kurnool District.

Copy to:

The P.S. to Minister (PR&RWS)

Stock File/Spare Copy.

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**